
FEDERAL AID PROGRAM CALIFORNIA DEPARTMENT OF TRANSPORTATION

AMENDMENT MODIFICATION SUMMARY - (E-76)

DLA LOCATOR:
PREFIX:

SEQ NO:
STATE PROJ NO:
AGENCY:
ROUTE:
TIP DATA

MPO:
FSTIP YR:
STIP REF:

DISASTER NO:
BRIDGE NO'S:

08-SBD-10-SBAG
STPCMLN
6053(097)
3
0800020566L-N
SANBAG

SCAG
10/11
209-5000-1119

PROJECT LOCATION:
INTERCHANGE AT I-10 AND CITRUS STREET
TYPE OF WORK:
RECONSTRUCT INTERCHANGE PREV AUTH / AGREE DATES:

PE:

09/07/2011
R/W:
CON:
SPR:
MCS:
OTH:

FED RR NO'S:
PUC CODES:
PROJ OVERSIGHT:
ENV STATUS / DT:
RW STATUS / DT:
INV RTE:
BEG MP:
END MP:

DELEGATED/LOCAL ADMIN
FONSI 11/21/2008
2  04/01/2011
000000001001
14.8
15.5

FUNDING SUMMARY

PHASE PROJECT COST FEDERAL COST AC COST

  PE

  R/W

  CON

PREV. OBLIGATION
THIS REQUEST
SUBTOTAL

PREV. OBLIGATION
THIS REQUEST
SUBTOTAL

PREV. OBLIGATION
THIS REQUEST
SUBTOTAL

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$36,764,009.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$26,543,071.00
$3,834,914.00

$30,377,985.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$3,834,914.00
$-3,834,914.00

$0.00

TOTAL: $0.00

$36,764,009.00

$30,377,985.00

PROG CODE LINE NO IMPV TYPE FUNC SYS URBAN AREA URB/RURAL DEMO ID
L230 30 03 F RIVERSIDE-SAN BERNARDINO URBAN
L23E 30 03 F RIVERSIDE-SAN BERNARDINO URBAN
L40E 30 24 F RIVERSIDE-SAN BERNARDINO URBAN
M230 30 03 F RIVERSIDE-SAN BERNARDINO URBAN

10

PROJECT NO:

$36,764,009.00

STATE REMARKS

09/07/2011 09/07/11: Seq 1 - authorized $4,000,000 of L230 funds, $20,133,000 of L23E funds, and $2,500,000 of L40E funds for CON.  CENG was not requested and is not authorized.  Per State PM's e-mail dated 7/22/11,
the Supplemental Work and the State/Agency Furnished Materials/Expenses are federally non-participating.  Per District FHWA Liaison's 7/27/11 e-mail this Local Capital Outlay Project is not a high profile project.
Federal  L230 & L23E funds are being obligated in FFY 2011 per programming approvals from SANBAG and SCAG on 8/18/11.

This is a Local Capital Outlay Project, not a Local Assistance Project.  Any questions about this project should be directed to the State PM, Mark Lancaster, (909) 659-7483.   In addition to complying with 23 CFR,
SANBAG shall also follow the requirements of the Capital side Encroachment Permit No 08-11-N-MC-0517 and the Cooperative Agreement & its amendment No 08-1497 A/1.  Capital side Adv Id: 0800000745.

Supplemental documentation provided to FHWA as part of this E-76 are: FL dated 9/7/11, segregated estimate dated 7/20/11, FSTIP Sheet (SBD45000), NEPA Revalidation dated 8/3/11, NEPA FONSI & EA
signature sheets, R/W Cert #2 dated 4/1/11, FHWA MAR Memo dated 9/8/09, undated back-up estimate info for the CMAQ eligible work, CMAQ Emission Benefits Info, and the FSTIP Sheet (Id: OC2500) for future
mainline HOV Lanes Project.

The CMAQ funds are for the construction of the HOV bypass ramps lane construction and for the new Citrus Ave incremental bridge span length to accomodate an HOV lane in each direction on the I-10 Mainline
(see segregated estimate).   As proof of the future HOV Lanes Mainline Project, the District submitted FSTIP Sheet (OC2500) - this is also included as supplemental documentation.  So too, is the State PM
reviewed Emission Benefits Info.  Since  this info does not discuss the future HOV Lanes on the Mainline I-10 it cannot be used for the project with the FSTIP Id of 0C2500.   If the HOV Lanes (OC2500) are not
constructed SANBAG will need to return the CMAQ funds related to the incremental bridge span length .  AS

Note that $23.6 million in Capital side Prop 1B State TCIF funds is still programmed in State Programming Documents on the CON Phase of this project.  DLA-Implementation informed the District that once federal



funds are obligated on this project, we will not swap out these funds with TCIF funds and in response on 8/17/11, SANBAG indicated that based on the current FSTIP Programming (Amend #7), it will not use the
$23.6 million in State Prop 1B TCIF funds on this project.  It is SANBAG's responsibility to so notify the CTC.  AS

09/07/2011 09/07/11         TOTAL COST        FED P/C        FED1(L230)   FED2(L23E)  FED3(L40E)    LOC AC           LOCAL
CONSTR      $40,177,320     $38,223,800        $4,000,000    $20,133,300   $2,500,000  $4,127,000     $9,417,320
TOTAL        $40,177,320      $38,223,400        $4,000,000    $20,133,300   $2,500,000  $4,127,000     $9,417,320
AU

06/15/2012 SEQ 2.  Cost Adjustment per Award Package
This request reduced the total project cost,  CMAQ (L40E) funds, and Local AC due to low bid.  Detail estimate dated 6/6/2012 shows segregated items for CMAQ and STP .  Supplemental Work and Agency/State
Furnished Materials/Expenses are federally non-participating items (except for Federal Trainee Program, $8,800). Local AC cannot be converted at this time due to program year 2014/2015.  Reimbursed at
76.39%  to  88.53% up to maximum federal dollars allowed.

                            TOTAL COST        FED P/C             FED1 (L230)     FED2 (L23E)        FED3 (L40E)          LOC AC             LOCAL
CONSTR              $ 36,764,009       $ 34,313,775     $ 4,000,000      $ 20,133,300        $ 2,410,071         $ 3,834,914       $ 6,386,024

End of SEQ 2 comments - CNG
06/28/2012 06/28/12

                TOTAL  COST       FED P/C            FED FNDS(L230)    FED FNDS(L23E) FNDS(L40E)      LOCA AC          LOCAL FNDS
CON         $34,041,688        $31,591,454        $4,000                   $20,133,000                            $3,834,914           $6,073,774
CON(cmaq)$2,722,321        $  2,722,321                                                                 $2,410,071                                      312,250
TOTA       $36,764,009        $34,313,775        $4,000                   $30,133,000       $2,410,071   $2,834,914            $6,386,024
This seq #2 is fund adjustment based on award.

07/10/2012 This Sequence #2 is a request to de-obligate advanced construction and CMAQ-eligible construction funding to match the reduced participating contract award amounts and to adjust the final reimbursement ratio.
The construction contract was awarded on 2/01/12.  Federal funding is now capped at $30,377,985 for construction.  Reimburse still with existing L230 and reduced advanced construction L23E RSTP funds and
reduced L40E CMAQ funds at an adjusted 88.53% up to the reduced federal amounts shown for construction.

05/28/2013 Sequence 3.  This sequence is to convert advance construction funds to STP funds.  Use SANBAG's finance letter dated 5/15/2013.  Reimburse using Lump Sum.
05/30/2013 This seq #3 is conversion of AC CON to real federal funds $$3,834,914  M230 .No other changes.

     TOTAL COST       FED P/C        FED FNDS(L230)      FED FNDS(L23E)  FED FNDS(m230)  FED FNDS(L40E)    LOC
CON  34,041,688     $31,591,454        $4,000,000         20,133,000               3,834,914                                         6,073,774
CE       2,722,321     $  2,722,321                                                                                              $2,410,071                312,250
TOT   36,764,009    $ 34,313,775        $4,000,000         20,133,000               3,834,914           2,410,071               6,386,024

06/29/2013 Sequence #3 is a request to convert advance construction for construction to actual funding.  There is no change in project costs.  Federal funding remains capped at $30,377,985 for construction with a maximum
reimbursement ratio of 88.53%.  Reimburse now with added M230 RSTP funds at 88.53% on a lump sum reimbursement basis up to the federal amount shown for construction only.
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AMEND/MOD LOUIE, PATRICK 06/29/2013


